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ESTIMATE RUN 08/30/2017

ESTIMATE SUMMARY 11:10:27

CONTID: C20901         ESTIMATE NO: 0001 PROG 2005

PCN: 20901-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WEST VAIL PASS BASIN PERCENT TIME:

PROJECT NO: STE 0702-357                  

I-70 WEST VAIL PASS BASIN

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

EWING TRUCKING & CONSTRUCTION, LLC PAY PERIOD ENDING

P.O. BOX 2303 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

EDWARDS CO 81632     (970)926-2770 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 492,069.75 PARTICIPATING $ $ 21,600.00

AWARD PROJECT AMT: 482,898.75 NON-PARTICIPATING 167,047.72

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,884.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.07

FIXED COMPLETION DATE

FIXED COMPLETION DATE

38.34%

303,422.03

188,647.72

188,647.72

183,763.61

$

$

$

$

21,600.00

167,047.72

188,647.72

0.00

188,647.72

-4,884.11

0.00

183,763.61

0.00

AMOUNT DUE 183,763.61 183,763.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 183,763.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

13.0 TIME ALLOW: 10/6/2017 ??:??:??

ORIG TIME ALLOW: 10/6/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/14/2017

08/14/2017

08/26/2017

03/23/2017

03/30/2017

05/10/2017

08/14/2017
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PCN: 20901-BID    ESTIMATE RUN 08/30/2017

PROJECT: STE 0702-357                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:10:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing (Special) 0.000

0.530

201-00000  
 

8,794.820.530

8,794.82

1.000

L S 

16,594.00000

0010 Removal of Tree 0.000

5.000

202-00010  
 

3,000.005.000

3,000.00

5.000

EACH

600.00000

0015 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

3.000

LF  

100.00000

0020 Removal of Brick Pavers 0.000

32.000

202-00207  
 

1,440.0032.000

1,440.00

32.000

SY  

45.00000

0025 Clean Culvert 0.000

1.000

202-04002  
 

4,500.001.000

4,500.00

1.000

EACH

4,500.00000

0030 Unclassified Excavation (Complete In Place) 0.000

147.000

203-00010  
 

6,909.00147.000

6,909.00

280.000

CY  

47.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

35.000

HOUR

110.00000

0040 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

35.000

HOUR

100.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

35.000

HOUR

90.00000

0050 Combination Loader 0.000

2.000

203-01594  
 

200.002.000

200.00

10.000

HOUR

100.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

175.00000
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PCN: 20901-BID    ESTIMATE RUN 08/30/2017

PROJECT: STE 0702-357                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:10:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

8.000

203-02330  
 

480.008.000

480.00

80.000

HOUR

60.00000

0065 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

25.000

CY  

106.50000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

60.000

CY  

60.00000

0075 Stockpile Topsoil 0.000

40.000

207-00210  
 

1,040.0040.000

1,040.00

60.000

CY  

26.00000

0080 Erosion Log Type 1 (12 Inch) 0.000

187.000

208-00002  
 

2,244.00187.000

2,244.00

187.000

LF  

12.00000

0085 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2,200.001.000

2,200.00

1.000

EACH

2,200.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

60.00000

0095 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

400.002.000

400.00

35.000

HOUR

200.00000

0100 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

300.00000

0105 Erosion Control Management 0.000

5.000

208-00207  
 

1,250.005.000

1,250.00

36.000

DAY 

250.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

6,850.00000
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PCN: 20901-BID    ESTIMATE RUN 08/30/2017

PROJECT: STE 0702-357                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:10:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

14,550.00000

0120 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

484.000

SY  

3.25000

0125 *Wildlife Biologist 0.000

5.000

240-00000  
 

750.005.000

750.00

10.000

HOUR

150.00000

0130 Aggregate Base Course (Class 6) 0.000

157.350

304-06000  
 

8,496.90157.350

8,496.90

346.000

TON 

54.00000

0135 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

464.000

TON 

51.00000

0140 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

325.00000

0145 Geotextile (Separator) (Class 1) 0.000

425.000

420-00132  
 

2,337.50425.000

2,337.50

875.000

SY  

5.50000

0150 *Rip Rap (6 Inch) 0.000

919.000

506-00207  
 

68,925.00919.000

68,925.00

1,900.000

TON 

75.00000

0155 38x24 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02300  
 

0.000.000

0.00

32.000

LF  

152.00000

0160 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

3,560.00000

0165 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

50.000

LF  

6.00000
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PCN: 20901-BID    ESTIMATE RUN 08/30/2017

PROJECT: STE 0702-357                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:10:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Surveying 0.000

0.760

625-00000  
 

3,344.000.760

3,344.00

1.000

L S 

4,400.00000

0175 *Mobilization 0.000

0.497

626-00000  
 

25,844.000.497

25,844.00

1.000

L S 

52,000.00000

0180 *Public Information Services (Tier III) 0.000

0.330

626-01103  
 

1,534.500.330

1,534.50

1.000

L S 

4,650.00000

0185 *Flagging 0.000

244.000

630-00000  
 

9,394.00244.000

9,394.00

900.000

HOUR

38.50000

0190 *Traffic Control Inspection 0.000

1.000

630-00007  
 

385.001.000

385.00

12.000

DAY 

385.00000

0195 *Traffic Control Management 0.000

8.000

630-00012  
 

4,800.008.000

4,800.00

35.000

DAY 

600.00000

0200 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

315.00000

0205 *Construction Traffic Sign (Panel Size A) 0.000

7.500

630-80341  
 

405.007.500

405.00

17.000

EACH

54.00000

0210 *Construction Traffic Sign (Panel Size B) 0.000

1.000

630-80342  
 

62.001.000

62.00

2.000

EACH

62.00000

0215 *Construction Traffic Sign (Special) 0.000

56.500

630-80344  
 

1,101.7556.500

1,101.75

170.500

SF  

19.50000

0220 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,285.001.000

4,285.00

2.000

EACH

4,285.00000
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PCN: 20901-BID    ESTIMATE RUN 08/30/2017

PROJECT: STE 0702-357                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:10:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 0.000

44.500

630-80360  
 

645.2544.500

645.25

150.000

EACH

14.50000

0230 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

17.00000

0235 *Traffic Cone 0.000

40.000

630-80380  
 

480.0040.000

480.00

250.000

EACH

12.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0245 F/A Partnering 0.000

1,800.000

700-70011  
 

1,800.001,800.000

1,800.00

2,000.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 167,047.72167,047.72470,469.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Office (Special) 0.000

1.000

620-00005  
 

21,000.001.000

21,000.00

1.000

EACH

21,000.00000

0260 Sanitary Facility 0.000

1.000

620-00020  
 

600.001.000

600.00

1.000

EACH

600.00000

CAT 21,600.0021,600.0021,600.00CURRENT AMT0400 $ $ $

$ 188,647.72188,647.72$492,069.75$CURRENT AMTPROJECT TOTAL


